SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:14AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 494 Const Calendar Day: 263 Date: 22-Feb-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Cable Shrouds
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Installing Cable shrouds
- Installing split collars & elastomeric collars
- Painting of suspender ropes & main Cable
Today | was inspecting Tony Costa’s crew on installation of Cable shrouds. Bob Brignano was also
inspecting this work, so see his diary for additional details. See the diaries of A. [ranmanesh, L. Woo, A.
Schmitt, R. Feather, & S. Soheilifard for additional details of Cable field work.
- | arrived at the pier-7 office at 07:00, & was on the bridge at 07:15.
- From 07:15 until 07:40, all crews were having safety meetings after the crane incident yesterday.
- From 07:40 until 10:00, | was inspecting the Cable shroud installation. During this time, Tony’s crew
erected the bottom & top halves of the shroud atop the South side-span (see attached photo). Also, the
crew installed the bolts in the mounting plates at PP 40N atop the North side-span.
- At 10:00, | was relieved at the shroud installation operation by Bob Brignano.
- From 10:00 until 12:00, | did misc inspection of several items, including wrapping punch-list inspection in
the North main-span & general punch-list inspection of Cable items (messenger cables, hand-rope cables,
etc).
- From 12:00 until 12:30, lunch.
- From 12:30 until 14:00, | was inspecting the Cable shroud installation as Bob needed to go back to the
pier-7 office to discuss some details of an RFI on shroud installation. During this time, Tony’s crew
installed & tightened (snug plus half turn) the A325M bolts between the top & bottom halves of the shroud
atop the South side-span. Also, the bolt holes in the saddle housing were match drilled (matched to the
holes along the top of the seal assembly) atop the North side-span.
- At 14:00, | was relieved at the shroud installation operation by Bob Brignano.
- From 14:00 until 14:45, | checked on an issue with the wrapping wire near PP 28S at the request of Rob
Feather.
- At 15:00, | left the bridge.
- - From 15:15 until 15:45, | discussed some of the shroud installation field issues with Warren Collins.
- From 15:45 until 16:00, | wrote my diary fopr the day & checked email.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 494 Date: 22-Feb-2013  Friday
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JONATHON BISKNER 8.00 2.00 0.00  10.00 []
Ironworker INM RYAN EVANCHIK 8.00 2.00 0.00 10.00 []
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 []
Ironworker INM CASEY LUX 0.00 0.00 0.00 0.00 []
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00  10.00 []

Attachment
Installation of Cable shroud (top half) atop the South side-span
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